

Labor

		Date	
Joe Hodson	Digging foundation	Sept 20	2.00
"	" Building Forms	Sept 21	2.00
Mr. Spangler	" all day	Sept 24	
Joe Hodson	Helping with cement	Sept 24	.75
Joe Hodson	Cement 3 hrs	Oct 6	.75
Mr. Spangler	" " 3 hrs	Oct 6	-
"	" Sleepers all day	Oct 7	-
"	" Studing all day	Oct 8	-
Joe Hodson		Oct 7	2.00
"		Oct 8	2.00
Siding	Mr. Spangler Mon Afternoon 4 1/2 hrs.	Oct 11	-
	" " Tue 7 - 4 P.M.	Oct 12	-
	" " Wed all day	Oct 13	-
Joe Hodson	Tue 7 - 4 P.M.	Oct 12	1.75
"	Wed all day	Oct 13	2.00
Mr. Spangler	? 9 hrs.	Oct 14	-
Mr. Spangler	? 9 hrs.	Oct 15	-
Mr. Spangler	All Day Sat	Oct 16	13.25

Mr. Spangler	Tue	all day Oct	20	—
"	"	Wed all day	Oct 21	—
"	"	Thurs all day	Oct 22	—
"	"	Fri all day	Oct 23	—
"	"	Sat 3 hrs	Oct 24	\$20.00
Mr. Birkinbine	Sat		Oct 24	2.00
Joe Hodson	Sat		Oct 24	2.00
Mr. Spangler		197½ hrs labor	Nov 8	98.50
"	"	Sat Nov 6	Nov 6	2.70
Mr. Birkinbine		10 days		20.00
Joe Hodson	Sat.		Nov 12	2.00
Harold Corn	Labor.		Nov 29	1.75
Joe Hodson			—	6.50
Chas. Parille	Hauling Rock etc			4.00

159.45